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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

July 6, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for June 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project scheduie depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A The following actions have been taken to comply with the Order during the previous month: 

• 

• 

Continued coordination with the USEPA on resolving comments on the Draft Remedial 
Investigation Report. 
Continued coordination with the USEPA on the Agency's review of the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off-site 
ditches, and the Draft Feasibility Study. ' , . 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated June 6, 2012, including an updated project schedule 
dated June 5, 2012. 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period . 

D. The following agency documents and correspondences were received during the previous month: 

• Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie 
McGowan of IES, dated June 22, 2012, clarifying the Agency's position on potential 
applicability of solidification (i.e., not applicable) for the soils component of the remedial 
alternatives evaluated in the FS. 

E. Other pertinent comm~nications with the agencies during the previous month: 

• None during the reporting period . 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months: 

• 

• 

• 

• 

Continue work on resolving comments from the USEPA on the Draft Remedial Investigation 
Report submitted by IES (awaiting response from the USEPA). 
Continue work on resolving comments from the USEPA on the Draft Baseline Ecological 
Risk Assessment submitted by IES (awaiting response from the USEPA). 
Continue work on resolving comments from the USEP A on the revised Draft Remedial 
Investigation Report that incorporated the results of the investigation ofoff-site ditches 
(contingent on receipt of comments). 
Continue work on resolving comments from the USEPA on the Draft Feasibility Study report 
(contingent on receipt of final comments and resolution of comments on the RI). 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEP A of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEP A review process. Coordination with the USEP A is ongoing regarding the review process. 
As the time necessary to complete the review process is further defined, the schedule will be 
updated accordingly. The schedule is unchanged from that provided with the May progress 
report. 
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B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
completion of draft RI and FS reports, as described ;ibove. However, responses are still 
pending from the USEPA on the remaining comments on the RI and the ecological risk 
assessment, and resolution of comments are pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol of 
IES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 
~ 

/Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 
RI/FS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 

ID Name I Duration I Start I Finish '08 102 '08 la3 '08 IQ4'08 IQ1 '09 la2'09 103'09 104'09 101 '10 102 '10 103 '10 104'10 la1 '11 I 02 '11 103 '11 I 04 '11 I Q1 '12 IQ2 '12 la3 '12 la4'12 l a1 '13 
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1 Site Characterization 358.2 wks FriS/1/01 Wed 4123/08 .... I I I I I I I 
204 

I I Remedlallnvestlga11on (RI) Report 545.7 wks Fri 7/5/02 Frl12128/12 

I 
I 205 RVRA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 I • I 

i I 
206 Prepare Draft Rl Report 4.4 mons wed·sm o8 Mon 9/8/08 I I 

I 207 -- ..,. 
Baseline Risk Assessment (RA) 22.8wks Mon 5/19/08 Frl10/24/08 

I rl I I I 
I 208 

~ 

Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/1 6108 

I 209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22108 I ~ Submit Draft RA Reports Owks Fri 10/24108 Fri 10/24/08 Submit Draft RA Repo ~~10124/08 
'211 EPA Review of Draft Rl & RA Reports 34.5wks Wed 9/17/08 Fri 5/15/09 of Draft Rl & RA Report.G 

I I 212 EPA Review of Response to Comments Submittals 177 wks Mon 5/18/09 Fri 10/5/12 I 
~ USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2110 Thu 9/2110 I I I I 

.~ i12110 r T r ,.J I I rz:t4 USEPA/ConRail Agreement and/or Proceed Without Owks Fri 10/29/10 Fri 10/29110 ;,nnn~.f n I I I 

~ Implement Off-Site Ditch Characterization and Amend Rl Repor1 20.6wks Man 7/18/11 Wed 12/7/11 I I rm- I I 
·"-f.- r==- !'.,~,. 

USEPA Review of Final Rl and RA Reports 43.4 wks Thu 1218/11 Fri 10/5/12 .h 

'217 Response to EPA Comments on Final Rl and RA Reports 4wks Mon 10/8/12 Fri 11/2112 
·- I I ' J~J~~ ~ Prepare Final Rl & RA Reports 2mons Man 11/5/12 Fri 12128/12 

I 
I 

!Prepare Final Rl 
'219 I 

"220 ID Candidate Technologies 449.5wks Fr17/5/02 Thu 2124/11 

I I 
I 

"221 ID Candidate Technologies· Phase I 4.5wks Frl7/5/02 Tue 8/6/02 I I 
'223 ID Candidate Technologies· Phase II 68wks Thu 11/1/07 Frl2127/09 

l-.1- I I 

'224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1107 Fri 4/11 /08 I 
I I 

I '225 EPA Review of Revised Tech Memo Tue 11/18/08 lit b 30.8 wks Thu 4/17108 
I I 

I I 
~ Revise T echnlcal Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Technical Memorandu r ~ I r-m- EPA Review and Approval of Draft Revised Technical 14wks Man 11/24/08 Fri 2/27/09 

I Memorandum ,- -
l i r-m Treatability Studies Evaluation & Final Determination 46wks Thu 1/28/10 Thu 12116/10 I 

235 USEPA Review and Approval of QAPP 40 wks Frl5/21/10 Thu 2124/11 

I I 
I I 

I I 
..... , I 

!J ~ USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10 I 

~ Reponse to Comments/Updated QAPP Submittal 11 .6wks Tue 8/17/10 Thu 11/4/10 ·rr~ ,,. I 238 I 
I ... ~ 

EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2124/11 I ~t=? I 239 Feasibility Study (FS) Report 212 wks Tue 11/18/08 Mon 12110/12 Feasibility Study (FS) Repor 

I 240 RAOs 0.82 wks Tue 11/18/08 Tue 1212/08 RAOs.t l I I 241 I 
Alternatives Screening 127.6 wks Wed 2/18/09 Frl7/29/11 I ..... 

I I 242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 ' I 
~ Technical Memorandum, SIS and Soil Washing 6wks Mon 7/20/09 FriB/28/09 

I I rt ~ I 244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 
I f-- ' I 245 Presentation to USEPA 5wks Mon 6/27/11 Fri 7/29/11 I ~ I 

246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11 I I I 
I 

Draft FS Report I 
I 247 Submit Draft FS to USEPA Owks Thu 12115/11 Thu 12115111 I Submit qraft FS to ysEPA~ 12115111 I 

.l I 

1 ~~1CW12 I 
I 248 Agency Review/Comments 42 wks Mon 12/19/11 Fri 10/5112 I I 

Agency Review/Comments 

'249 
r-

FS Presentation to USEPA Owks Fri 10/5/12 Fri 10/5112 I I "Tso Prepare Final FS 9wks Tue 10/9/12 Man 12110/12 I Prepar FiraiFS ~~ , 
~ Submit Final FS Report 0 days Mon 12110/12 Man 12110/12 I I Subm Final FS ReportW 12110112 

I Task :=J Progress Milestone + Summary ..... .... 
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